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ROUX ASSOCIATES INC
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noux MEMORANDUM TEL £31-232-2600" ‘FAX 631-232-9898

TO: Mike Cirian, USEPA
FROM: Michael Ritorto, Roux Associates

CC: John Stroiazzo, Glencore
Steve Wright, CFAC
Lisa DeWitt, MDEQ
Andrew Baris, Roux Associates
DATE: November 11, 2016

RE: Minutes for Project Update Meeting - November 3, 2016
CFAC RI/FS

Columbia Falls, Montana

The following memorandum summarizes the minutes from the project update meeting which
occurred on November 3, 2016 from 3:00 PM MT to approximately 4:30 PM MT at the CFAC
Site, located at 2000 Aluminum Drive, Columbia Falls, Montana.

1. Meeting Attendees:
o Mike Cirian (USEPA) o Cory Mikita (MDEQ)

e John Stroiazzo (Glencore) e Michael Ritorto (Roux Associates)
e Steve Wright (CFAC)
e Lisa DeWitt (MDEQ)

2. Review of Items Discussed:

e Roux Associates provided an update regarding schedule of upcoming activities for
the project, including:

e Next quarterly groundwater and surface water sampling scheduled to begin
the week of November 28, 2016

e Phase I Site Characterization Data Summary Report to be submitted to
USEPA/MDEQ for review in February 2017

e The group discussed the upcoming groundwater and surface water sampling event.
The following items should be noted relative to the sampling event:
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o Roux Associates reviewed the work performed by Hydrometrics in October
2016 to evaluate elevated pH conditions within monitoring wells. It was
agreed that Roux/CFAC will continue to monitor the pH conditions during the
December sampling event and will continue to report on those conditions in
future progress/data summary reports.

¢ Roux Associates discussed potential limited access to surface water locations
along the Flathead River in December due to weather conditions. It was
agreed that Roux Associates and its boat subcontractor (Kennedy Jenks) will
evaluate the conditions of the river and feasibility of using the boat at the start
of the sampling event. Roux Associates will communicate with USEPA
regarding what sampling locations, if any, are not accessible during the
sampling.

e The USEPA discussed asbestos landfill surface soil sampling as part of future work at
the Site. The USEPA indicated the following scope of work would be appropriate:

e Collection of a 30-point composite sample every 3,000 square feet.
e Analysis of the sample via the PLM with visual estimation method.

e The group discussed review of the Phase I Data Summary Report and timing of next
public meeting.

o The USEPA noted that they intend to provide comments on the report to
CFAC/Roux Associates approximately 30 days after submittal.

e The next public meeting by CFAC would be held after the USEPA review of
the document, approximately sometime in mid-April.

End of Minutes for Project Update Meeting

ROUX ASSOCIATES, INC.
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